COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2016

ESTI MATE SUMVARY 13: 20: 58
CONTI D C20582 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20582- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 21.0 DAYS TI VE ALLOW 146 WORK DAYS
|-70 MP 180- 186 BARRI ER REPLAC PERCENT TI ME: 14.38 ORI G TI VE ALLOW 146 WORK DAYS
PROJECT NO SHE 0702- 353
|-70 MP 180- 186 BARRI ER REPLAC
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
NEW DES| GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 07/ 26/ 2016 DATE TI ME STARTED 06/ 13/ 2016
2350 E. 70TH AVE. DATE LET 01/ 14/ 2016 DATE WORK BEGAN 06/ 13/ 2016
P.O BOX 358 DATE AWARDED 02/ 01/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 06/ 13/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,477, 055. 25 PARTI Cl PATI NG $ 1,107, 565. 85 $ 970, 765. 11
AWARD PRQIECT AMT: $  5,155,609. 25 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 20. 22% TOTAL EARNI NGS 1,107, 565. 85 970, 765. 11
FUNDS AVAI LABLE: $  4,369,489.40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 107, 565. 85 970, 765. 11
TOTAL CLAI VB $ 0.00 RETAI NAGE -27,226.97 -23,122.95
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 080, 338. 88 947, 642. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 080, 338. 88 947, 642. 16
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 947, 642. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20582

PCN: 20582-BI D

PRQJECT: SHE 0702- 353

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking

0010 202-01140

*Renoval of Quardrail Type 4

0015 203-02330

Labor er

0020 207-00205

*Topsoi |

0025 208-00002

Erosion Log (12 Inch)

0030 208-00035

Aggregat e Bag

0035 208-00045

Concrete Washout Structure

0040 208-00103

0045 208-00105

0050 208-00106

Sweepi ng (Sedi nent Renoval)

0055 208-00107 Renoval of Trash

Renoval and Di sposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

11, 769. 000
SF
1. 25000
22,593. 000
LF
11. 50000
40. 000
HOUR
70. 75000
40. 000
CcY
69. 75000
200. 000
LF
18. 25000
300. 000
LF
17. 50000
2.000
EACH
1, 720. 00000
40. 000
HOUR
70. 75000
40. 000
HOUR
47.25000
80. 000
HOUR
202. 00000
120. 000
HOUR

57. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1, 236. 000
0. 000
1, 236. 000

0. 000
6, 116. 000
6, 116. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
42.000
42.000

0. 000
164. 000
164. 000

0. 000

-

000

[y

. 000

0. 000
18. 000
18. 000

0. 000
19. 000
19. 000

0. 000
11. 000
11. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 26/ 2016

13: 20: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 545. 00
70, 334. 00
70, 334. 00
0. 00
353.75
0. 00
0. 00
766. 50
766. 50
2, 870. 00
2, 870. 00
1, 720. 00
1, 720. 00
1, 273.50
1, 273.50
897. 75
897. 75
2,222.00
2,222.00
0. 00
0. 00



CONTI D C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20582-BI D ESTI MATE RUN 07/ 26/ 2016
PRQIECT: SHE 0702- 353 ESTI MATE NO 0002 13: 20: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00006 Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
1, 655. 00000 0. 000 0. 00
0065 212-00032 Soi | Condi tioning 0. 700 0. 000
ACRE 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
0070 213-00061 Mul ch Tacki fier 140. 000 0. 000
LB 0. 000 0. 00
14. 00000 0. 000 0. 00
0075 240- 00000 *WIdlife Biologist 40. 000 11. 000
HOUR 0. 000 0. 00
128. 50000 11. 000 1,413. 50
0080 240-00010 Renoval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
312. 00000 0. 000 0. 00
0085 240- 00020 Netting 1, 200. 000 0. 000
SY 0. 000 0. 00
42. 00000 0. 000 0. 00
0090 606-00710 Quardrail Type 7 (Style CA) 22, 383. 000 0. 000
LF 5, 787. 000 421, 004. 25
72. 75000 5, 787. 000 421, 004. 25
0090 MATERI AL ALLOWANCE Guardrail Type 7 (Style CA) 0. 000
LF 0. 000 0. 00
57.62347 0. 000 0. 00
0095 626- 00000 *NMobi | i zation 1. 000 0. 000
LS 0. 500 200, 000. 00
400, 000. 00000 0. 500 200, 000. 00
0100 626-01000 *Public Information Services 1. 000 0. 100
LS 0. 100 1,292.10
12, 921. 00000 0. 200 2,584.20
0105 627-00001 *Pavenent Mar ki ng Pai nt 195. 000 33. 500
GAL 0. 000 0. 00
87. 25000 33. 500 2,922.88



CONTI D C20582 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20582-BI D ESTI MATE RUN 07/ 26/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0002 13:20: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 627-00005 *Epoxy Pavement Mar ki ng 62. 000 0. 000
GAL 0. 000 0. 00
134. 00000 0. 000 0. 00
0115 630- 00000 *Fl aggi ng 5, 040. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0120 630- 00007 *Traffic Control Inspection 100. 000 10. 000
DAY 16. 000 3,728.00
233. 00000 26. 000 6, 058. 00
0125 630-00012 *Traffic Control Managenent 160. 000 4. 000
DAY 19. 000 24,111. 00
1, 269. 00000 23. 000 29, 187. 00
0130 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 2.000
EACH 0. 000 0. 00
291. 00000 2.000 582. 00
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
116. 50000 0. 000 0. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 3.500
EACH 6. 500 151.13
23. 25000 10. 000 232.50
0145 630- 80342 *Construction Traffic Sign (Panel Size B) 134. 000 17.500
EACH 3. 500 81. 38
23. 25000 21.000 488. 25
0150 630- 80343 *Construction Traffic Sign (Panel Size O 110. 000 5. 000
EACH 5. 000 116. 25
23. 25000 10. 000 232.50
0155 630-80344 *Construction Traffic Sign (Special) 96. 000 16. 000
SF 0. 000 0. 00
17. 50000 16. 000 280. 00
0160 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
ype) EACH 0. 500 873. 00
1, 746. 00000 1. 000 1, 746. 00



CONTI D C20582 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20582-BI D ESTI MATE RUN 07/ 26/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0002 13:20: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 630- 80359 *Portabl e Message Sign Panel 290. 000 32.000
DAY 70. 000 4,077.50
58. 25000 102. 000 5,941.50
0170 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 87.000
EACH 0. 000 0. 00
35. 00000 87. 000 3, 045. 00
0175 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 3. 000
EACH 1. 500 52.50
35. 00000 4. 500 157. 50
0180 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 80. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0185 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 500
EACH 0. 000 0. 00
1, 746. 00000 0. 500 873. 00
0190 630-80370 Concrete Barrier (Tenporary) 2, 600. 000 1, 300. 000
LF 0. 000 0. 00
19. 75000 1, 300. 000 25, 675. 00
0195 630- 80380 *Traffic Cone 1, 000. 000 0. 000
EACH 65. 000 81.25
1. 25000 65. 000 81.25
0200 630-85041 *Mobi | e Attenuator 248. 000 1. 000
DAY 9. 000 2,097.00
233. 00000 10. 000 2,330.00
0205 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
13, 900. 00000 0. 000 0. 00
0210 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20582- Bl D ESTI MATE RUN 07/ 26/ 2016
PRQIECT: SHE 0702- 353 ESTI MATE NO 0002 13: 20: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 700- 70016 F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700- 70021 F/ A On- The- Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3, 356,227.75$% 737,749.11 % 786, 816. 83
CAT NO0300 Structures F-11-AS
0235 202- 00425 *Renoval of Bridge Railing 503. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0. 00
0240 515-00400 Concrete Seal er 447. 000 0. 000
Sy 0. 000 0. 00
7.50000 0. 000 0. 00
0245 606- 10705 Bridge Rail Type 7 (Special) 543. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 156, 914.50 $ 0.00% 0. 00
CAT NO0301 Structures F-11-AV
0250 202- 00425 *Renoval of Bridge Railing 1, 477. 000 0. 000
LF 759. 000 115, 368. 00
152. 00000 759. 000 115, 368. 00
0255 515- 00400 Concrete Seal er 1, 313. 000 0. 000
Sy 0. 000 0. 00
7.50000 0. 000 0. 00
0260 606-10705 Bridge Rail Type 7 (Special) 1,517. 000 0. 000
LF 0. 000 0.00
142. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 449, 765.50 $ 115, 368.00 $ 115, 368. 00



CONTI D C20582 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20582-BI D ESTI MATE RUN 07/ 26/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0002 13: 20: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 Structures F-11-AT

0265 202- 00425 *Renoval of Bridge Railing 793. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0. 00
0270 515-00400 Concrete Seal er 705. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0275 606-10705  Bridge Rail Type 7 (Special) 833. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 244,109.50 $ 0.00 % 0. 00

CAT NOO303 Structures F-12-AT

0280 202-00425 *Renoval of Bridge Railing 1, 570. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0.00
0285 515-00400 Concrete Seal er 1, 396. 000 0. 000
5% 0. 000 0. 00
7.50000 0. 000 0.00
0290 606-10705  Bridge Rail Type 7 (Special) 1, 610. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0.00
CAT0303 CURRENT AMI $  477,730.00 $ 0.00$ 0.00

CAT NOO304 Structures F-12-AS

0295 202-00425  *Renoval of Bridge Railing 1, 545. 000 0. 000
LF 0. 000 0. 00
152. 00000 0. 000 0.00
0300 515-00400  Concrete Seal er 1, 373. 000 0. 000
5% 0. 000 0. 00
7.50000 0. 000 0.00
0305 606-10705  Bridge Rail Type 7 (Special) 1, 585. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0.00

CAT 0304 CURRENT AMI  $ 470, 207.50 $ 0.00$ 0. 00



CONTI D C20582 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20582-BI D ESTI MATE RUN 07/ 26/ 2016
PRQJECT: SHE 0702- 353 ESTI MATE NO 0002 13:20: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 Structures F-11-AX
0310 202-00425 *Renoval of Bridge Railing 774. 000 0. 000
LF 774.000 117, 648. 00
152. 00000 774.000 117, 648. 00
0315 515- 00400 Concrete Seal er 681. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0320 606-10705  Bridge Rail Type 7 (Special) 786. 000 0. 000
LF 0. 000 0. 00
142. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 234, 367.50 $ 117,648.00 % 117, 648. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 626. 00000 1. 000 42,626. 00
0330 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
34, 714. 00000 1. 000 34, 714. 00
0335 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
10, 393. 00000 1. 000 10, 393. 00
CAT 0400 CURRENT AMI $ 87,733.00 % 0.00% 87, 733. 00

PRQJIECT TOTAL CURRENT AMI  $

5,477,055.25 %

970, 765.11$ 1,107, 565. 83



